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ESTIMATE RUN 03/08/2007

ESTIMATE SUMMARY 08:15:02

CONTID: C15675         ESTIMATE NO: 0002 PROG 2005

PCN: 15675-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BRIDGE RPL SH2 OVER FULTON CNL PERCENT TIME:

PROJECT NO: BR 0021-034                   

BRIDGE RPL SH2 OVER FULTON CNL

NAME OF ROAD: 002D

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING 03/08/2007 DATE TIME STARTED 01/16/2007

14290 HILLTOP RD. DATE LET 11/30/2006 DATE WORK BEGAN 01/16/2007

 DATE AWARDED 12/04/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/27/2006 DATE ACCEPTED

LONGMONT CO 80504     970/535-4657 DATE NOTICE TO PROCEED 01/16/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 467,323.50 PARTICIPATING $ $ 129,793.15

AWARD PROJECT AMT: 380,390.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,377.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

56.92

TIME ALLOW:

ORIG TIME ALLOW:

65 WORK DAYS

WORK DAYS65

46.83%

248,459.33

129,793.15

129,793.15

126,416.15

$

$

$

$

218,864.17

0.00

218,864.17

0.00

218,864.17

-5,531.27

0.00

213,332.90

0.00

AMOUNT DUE 213,332.90 126,416.15

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 126,416.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

37.0
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PCN: 15675-BID    ESTIMATE RUN 03/08/2007

PROJECT: BR 0021-034                   ESTIMATE NO: 0002 08:15:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT 1,115.000 0.000

SY  0.000 0.00

3.00000 0.000 0.00

202-00220  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 332.000 0.000

SY  0.000 0.00

15.00000 0.000 0.00

202-00240  
 

0015 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 45.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

203-00060  
 

0020 POTHOLING 50.000 7.000

HOUR 0.000 0.00

150.00000 7.000 1,050.00

203-01597  
 

0025 FILTER MATERIAL (CLASS A) 16.000 0.000

CY  0.000 0.00

80.00000 0.000 0.00

206-00510  
 

0030 SILT FENCE 300.000 0.000

LF  0.000 0.00

1.50000 0.000 0.00

208-00020  
 

0035 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 1.000 550.00

550.00000 1.000 550.00

208-00045  
 

0040 STABILIZED CONSTRUCTION ENTRANCE 3.000 1.000

EACH 0.000 0.00

900.00000 1.000 900.00

208-00070  
 

0045 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

350.00000 0.000 0.00

208-00100  
 

0050 EROSION CONTROL SUPERVISOR 80.000 0.000

HOUR 0.000 0.00

20.00000 0.000 0.00

208-00205  
 

0055 *SEEDING (NATIVE) 0.050 0.000

ACRE 0.000 0.00

10,200.00000 0.000 0.00

212-00006  
 



CONTID: C15675         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15675-BID    ESTIMATE RUN 03/08/2007

PROJECT: BR 0021-034                   ESTIMATE NO: 0002 08:15:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SOIL CONDITIONING 0.050 0.000

ACRE 0.000 0.00

10,200.00000 0.000 0.00

212-00032  
 

0065 *MULCHING (WEED FREE) 0.050 0.000

ACRE 0.000 0.00

5,500.00000 0.000 0.00

213-00003  
 

0070 *MULCH TACKIFIER 10.000 0.000

LB  0.000 0.00

11.00000 0.000 0.00

213-00061  
 

0075 *SOIL RETENTION BLANKET (STRAW/COCONUT) 75.000 0.000

SY  0.000 0.00

5.50000 0.000 0.00

216-00041  
 

0080 AGGREGATE BASE COURSE (CLASS 6) 254.000 24.000

CY  0.000 0.00

25.00000 24.000 600.00

304-06007  
 

0085 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000

TON 0.000 0.00

110.00000 0.000 0.00

403-00720  
 

0090 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 532.000 0.000

TON 0.000 0.00

52.00000 0.000 0.00

403-33741  
 

0095 *HOT MIX ASPHALT (GRADING SX) (75) (PG 76-28) 284.000 0.000

TON 0.000 0.00

73.00000 0.000 0.00

403-34771  
 

0100 *EMULSIFIED ASPHALT (SLOW-SETTING) 80.000 0.000

GAL 0.000 0.00

1.10000 0.000 0.00

411-10255  
 

0105 GROUTED RUBBLE SLOPE AND DITCH PAVING 32.000 0.000

CY  0.000 0.00

125.00000 0.000 0.00

507-00300  
 

0110 *PAINT EXISTING STRUCTURE 1.000 1.000

L S 0.000 0.00

4,147.00000 1.000 4,147.00

508-90000  
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PCN: 15675-BID    ESTIMATE RUN 03/08/2007

PROJECT: BR 0021-034                   ESTIMATE NO: 0002 08:15:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 52.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

606-00301  
 

0120 *GUARDRAIL TYPE 3 (SPECIAL) 25.000 0.000

LF  0.000 0.00

42.00000 0.000 0.00

606-00305  
 

0125 GUARDRAIL TYPE 7 (STYLE CA) 30.000 0.000

LF  30.000 3,750.00

125.00000 30.000 3,750.00

606-00710  
 

0130 *END ANCHORAGE TYPE 3D 4.000 0.000

EACH 0.000 0.00

875.00000 0.000 0.00

606-01340  
 

0135 DELINEATOR (TYPE I) 6.000 0.000

EACH 0.000 0.00

28.00000 0.000 0.00

612-00001  
 

0140 DELINEATOR (TYPE III) 4.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

612-00003  
 

0145 *CONSTRUCTION SURVEYING 1.000 0.250

L S 0.000 0.00

3,000.00000 0.250 750.00

625-00000  
 

0150 *MOBILIZATION 1.000 0.488

L S 0.487 17,226.65

35,373.00000 0.975 34,488.68

626-00000  
 

0155 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

1,500.00000 1.000 1,500.00

626-01000  
 

0160 *EPOXY PAVEMENT MARKING 23.000 0.000

GAL 0.000 0.00

90.00000 0.000 0.00

627-00005  
 

0165 *FLAGGING 320.000 0.000

HOUR 79.000 1,738.00

22.00000 79.000 1,738.00

630-00000  
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PCN: 15675-BID    ESTIMATE RUN 03/08/2007

PROJECT: BR 0021-034                   ESTIMATE NO: 0002 08:15:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONTROL INSPECTION 64.000 6.000

DAY 7.000 560.00

80.00000 13.000 1,040.00

630-00007  
 

0175 *TRAFFIC CONTROL MANAGEMENT 80.000 13.000

DAY 21.000 8,925.00

425.00000 34.000 14,450.00

630-00012  
 

0180 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 20.000 4.000

EACH 0.500 52.50

105.00000 4.500 472.50

630-80335  
 

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.000 1.000

EACH 0.000 0.00

65.00000 1.000 65.00

630-80341  
 

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 37.000 7.000

EACH 2.000 170.00

85.00000 9.000 765.00

630-80342  
 

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 3.000

EACH 0.000 0.00

95.00000 3.000 285.00

630-80343  
 

0200 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 376.000 188.000

SF  0.000 0.00

13.00000 188.000 2,444.00

630-80344  
 

0205 *PORTABLE MESSAGE SIGN PANEL 4.000 1.000

EACH 0.000 0.00

3,800.00000 1.000 3,800.00

630-80355  
 

0210 *DRUM CHANNELIZING DEVICE 58.000 13.000

EACH 16.000 336.00

21.00000 29.000 609.00

630-80360  
 

0215 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000

EACH 0.000 0.00

32.00000 0.000 0.00

630-80363  
 

0220 *TRAFFIC CONE 300.000 0.000

EACH 0.000 0.00

5.25000 0.000 0.00

630-80380  
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PCN: 15675-BID    ESTIMATE RUN 03/08/2007

PROJECT: BR 0021-034                   ESTIMATE NO: 0002 08:15:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0230 F/A PARTNERING 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0235 F/A FUEL COST ADJUSTMENT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0240 F/A ON-THE-JOB TRAINEE 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0245 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0250 F/A EROSION CONTROL 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $33,308.15 73,404.18CURRENT AMT 308,645.50 $$

CAT NO0300 STR E-17-ABQ 

0255 *REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

202-00400  
 

0260 STRUCTURE EXCAVATION 670.000 670.000

CY  0.000 0.00

15.00000 670.000 10,050.00

206-00000  
 

0265 STRUCTURE BACKFILL (CLASS 1) 300.000 0.000

CY  0.000 0.00

30.00000 0.000 0.00

206-00100  
 

0270 HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 7.000 0.000

TON 0.000 0.00

52.00000 0.000 0.00

403-33741  
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PCN: 15675-BID    ESTIMATE RUN 03/08/2007

PROJECT: BR 0021-034                   ESTIMATE NO: 0002 08:15:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR E-17-ABQ 

0275 HOT MIX ASPHALT (GRADING SX) (75) (PG 76-28) 14.000 0.000

TON 0.000 0.00

73.00000 0.000 0.00

403-34771  
 

0280 *WATERPROOFING (MEMBRANE) 118.000 0.000

SY  0.000 0.00

24.00000 0.000 0.00

515-00120  
 

0285 CONCRETE CLASS D (BOX CULVERT) 170.000 0.000

CY  170.000 55,250.00

325.00000 170.000 55,250.00

601-03030  
 

0290 *REINFORCING STEEL (EPOXY COATED) 36,000.000 0.000

LB  36,000.000 32,400.00

0.90000 36,000.000 32,400.00

602-00020  
 

0295 BRIDGE RAIL TYPE 7 93.000 0.000

LF  93.000 8,835.00

95.00000 93.000 8,835.00

606-10700  
 

CAT 0300 $96,485.00 126,535.00CURRENT AMT 139,753.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0300 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00002  
 

0305 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

6,500.00000 1.000 6,500.00

620-00012  
 

0310 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

425.00000 1.000 425.00

620-00020  
 

CAT 0400 $0.00 18,925.00CURRENT AMT 18,925.00 $$

PROJECT TOTAL 129,793.15 $ 218,864.18CURRENT AMT 467,323.50 $$


